LAKE

5

COUNTY

FLORIDA
MODIFICATION OF CONTRACT

Modification No.: 1

Effective Date: 31 Mar 16

2. Contract No.: 15-0210

Effective Date: 5 May 15

Contracting Officer: B. Schwartzman

Telephone Number: (352) 343-9424

5. Contractor Name and Address:

Corinthian Builders, Inc.
Attn: Mr. Rick Kovacsik, President

4. Issued By: ; 2175 Marquette Avenue
Procurement Services Sanford. FL. 32773
Lake County Administration Building R .
315 W. Main St., Suite 441
Tavares, Florida 32778-7800

6. SPECIAL INSTRUCTIONS: Contractor is required to sign Block 8 showing acceptance of the below written modification
and return this form to address shown in Block 4 within ten (10) days after receipt, preferably by certified mail to ensure a
system of positive receipts. Retain a photocopy of the signed copy of this modification and attach to original of contract,
which was previously provided.

7. DESCRIPTION OF MODIFICATION:

Due to additional engineering and materials being required under the project, contract provision 3.3 is hereby modified to reflect
a performance period of 180 calendar days after issuance of the initial notice-to-proceed.

8. Contmcm}'.,s,ignnrure R%fUIRED 77 9. Lake County, Florid
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10. Distribution:

Original — Connie Rogers, Finance
Copies - Contractor
Bid File




